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Habilitation Services Program (HSP) Transfer Progress Report 
 
Legislation: 
 

• AB 747 (Mathews), the bill which contained the specific amendment to extend for 
an additional two years the existing one year suspension on Work Activity 
Program (WAP) rate adjustments has been signed into law, Chapter number 
659.  This means rate adjustments for WAPs would not occur before 7/1/06. 

 
Rulemaking (Regulations): 
 

• Final draft of the HSP regulations was e-mailed out to stakeholders on 9/19/03. 
On 9/30/03, a stakeholders meeting took place, as scheduled, with the DDS and 
DOR staff to review and discuss the regulations.  At the request of stakeholders, 
DDS agreed to extend the comment period on the proposed habilitation 
regulations to 10/8/03. 

 
• During 9/30/03 meeting, stakeholder’s questions focused on issues related to 

implementation issues, e.g., availability of caseload and vendor lists for regional 
centers. 

 
• To date, DDS has received a limited number of e-mail comments on the 

regulations.  Comments have been limited to issues, such as, monitoring 
differences between WAPs and SEPs; organization of the vendorization 
requirements; clarification of terms; and vendorization workload concerns.  It 
should be noted that the emergency rule making process does not allow for 
public comment prior to implementation of the regulations.  This is necessary for 
amending the waiver.  This process allows for public input before the regulations 
become final.   

 
Training Curriculum: 
 

• The HSP training curriculum outline continues to be updated.  Dates, training 
staff, participant invitees and general locations for training have been tentatively 
agreed to between DDS and DOR.  The outline includes training topics on 
vendorization, CARF, provider QA & TA, fiscal monitoring, non-work activity 
plans, monitoring of the amount and variety of work, attendance, productivity, 
time study, Dept. of Labor requirements, and all articles in DDS habilitation 
regulations. 

 
• DDS will seek stakeholder participation in the proposed training topics and 

sessions. 
 

• At the 9/30/03 meeting, DDS and DOR staff presented stakeholders an overview 
of the above timeline and training activities.  Following a review and discussion 
period on the proposed implementation plan, DDS agreed to e-mail copies of the 
proposed planning document to the stakeholders. 



• Implementation Activities: 
 

• DDS and DOR management continue monthly HSP planning meetings. 
 

• A final Memorandum of Understanding for the purpose of coordinating assistance 
from DOR staff prior to and during the HSP implementation phase is under 
review.  

 
• Staff considered necessary for the administration of Habilitation program has 

been requested through the normal budgetary process. 
 
 


